
9/30/2016 20161104

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

CNQ179 Pay Period:  9/30/2016Contract: Estimate Number: 0002 to  11/04/2016Estimate Type: Progress Estimate Approved:No

Eubank Asphalt Paving & SealingContractor:

Contractor's
Address:

BOX 190
CHARLOTTE,  TN   37036

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/28/2016

09/20/2016

%

$0.00

90.0

43.0

43.0

47.78

%Percent Complete($):

%Percent Behind:

ROBERTSON

---

Date Notice to Proceed: 08/18/2016

11/15/2016

$545,028.15

$545,318.50

$482,184.51 $67,164.20$415,020.31

$0.00

$0.00Test Report Payment Adjustments:

$482,184.51 $415,020.31 67,164.20

$482,184.51 $67,164.20$415,020.31

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on S.R. 161 from S.R. 25 (L.M. 5.22)

86.24

20161104

Project(s): 74016-3216-94, 74016-4216-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

R-HSIP-161(10)7.09 15003,000.0074016-3216-94 00From State Route 25 (L.M. 5.22) to Kentucky State Line (L.M.
R-HSIP-161(10)92.91 35151564,164.2074016-4216-04 50The resurfacing on S.R. 161 from S.R. 25 (L.M. 5.22) to the

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74016-3216-94 0100 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

74016-4216-04 0100 9016 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

74016-3216-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

74016-4216-04 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100

7,804.147,804.140

7,804.147,804.140
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74016-3216-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

74016-4216-04 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

74016-4216-04 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,399.000 $15.00

0.000

424.010

$0.00

$6,360.15

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

74016-4216-04 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $50.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

74016-4216-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

74016-4216-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

74016-4216-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 5.725.72 0.000.0074016-4216-04 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $400.00

0.000

5.720

$0.00

$2,288.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

74016-4216-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

74016-4216-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

74016-4216-04 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,200.000 $61.00

0.000

4,795.180

$0.00

$292,505.98

411-01.10 ACS MIX(PG64-22) GRADING D

74016-4216-04 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

74016-3216-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

74016-4216-04 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74016-4216-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

74016-4216-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

2,443.602,443.600

0.000.000

74016-4216-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

74016-3216-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.500 $400.00

7.500

7.500

$3,000.00

$3,000.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

74016-4216-04 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,150.000 $11.00

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

74016-4216-04 0100 9500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.73

77,205.560

77,205.560

$56,360.06

$56,360.06

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0074016-4216-04 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,500.00

0.000

1.000

$0.00

$7,500.00

712-01 TRAFFIC CONTROL

74016-4216-04 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $5.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

74016-4216-04 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

74016-4216-04 0100 0090 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

659.000 $6.50

0.000

843.320

$0.00

$5,481.58

712-06 SIGNS (CONSTRUCTION)

74016-3216-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

310.000 $30.00

0.000

303.000

$0.00

$9,090.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

74016-4216-04 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $12.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

74016-4216-04 0100 0110 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.500 $750.00

0.000

18.324

$0.00

$13,743.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 7.127.12 0.000.0074016-4216-04 0100 0120 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.500 $5,000.00

0.000

7.122

$0.00

$35,610.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

74016-3216-94 0100 0030 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.400 $2,800.00

0.000

9.285

$0.00

$25,998.00

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

74016-4216-04 0100 0130 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,000.00

0.000

1.000

$0.00

$14,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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